

===== Weekly Team Report (Team 26: BoilerBridge) =====

Week 1 (Summary: 4/06 - 4/12) (Scrum Master: Logan Wilkinson)

- 04/08 5 hrs ae33b1e add group management and trip planning components with real-time voting support.
- 04/09 3 hrs b92d0e8 finished user story 1 and added tests for ALL routes (including past ones)
- 04/10 2 hrs f6e0a46 finished user story 2
- 04/12 2 hrs 9f6059d made tests suites all run at one time
- 04/08 2 hrs 8a36b9e added PublicItinerary model for published itinerary snapshots
- 04/08 1.5 hrs 6b8574d built POST publish route supporting both trip and group itineraries
- 04/09 2 hrs ed91870 implemented public itinerary feed and detail endpoints with pagination
- 04/10 1.5 hrs 6ca9ab4 added publish visibility toggle and publication status endpoints
- 04/11 2 hrs 38f09cf built public itinerary feed UI, detail view, and navigation link
- 04/11 1.5 hrs b2f96ab added publish/unpublish controls and view tracking on itinerary detail
- 04/12 1.5 hrs d25c32d wrote tests covering publish flow, feed retrieval, authorization, and view tracking
- 04/12 1 hr eedda25 stabilized test environment, DB config, and pre-push checks
- 04/12 4.5 hrs f19ab3b Implement itinerary sharing via link and toggle for allowing sharing
- 04/12 2.5 hrs 7468054 Separatin of inApp/email notifs as well as implemetation of inApp notification settings

Week 2 (Summary: 4/13 - 4/19) (Scrum Master: Logan Wilkinson)

-

Week 3 (Summary: 4/20 - 4/26) (Scrum Master: Logan Wilkinson)

-

Week 2 (Plan: 4/13 - 4/19) (Scrum Master: Logan Wilkinson)

[Meetings]

- 4/14 Meet and discuss any design changes needed
- 4/16 Discuss implementation details for upcoming week

[Individual Goals]

- **Xavion:** develop the lockdown feature by updating the database schema and generation logic to respect user-locked items while also initiating the drag-and-drop system by integrating the necessary libraries and establishing the backend data flow for item reordering.
 - **Logan:** Implement 10-day weather forecast in itinerary and begin work on place reviews
 - **Shreyansh:** develop the partial itinerary modification feature by extending the existing itinerary data model to support section-level updates, building the backend APIs and validation needed to update only selected parts of an itinerary, and integrating the frontend controls required for editing individual sections while preserving the rest of the plan.
 - **Shashank:**
 - **Emilio:** Build frontend/UI for google calendar integration and Implement backend for visual map representation of Itinerary
-

Week 3 (Plan: 4/20 - 4/26) (Scrum Master: Logan Wilkinson)

[Meetings]

-

[Individual Goals]

- **Xavion:**
 - **Logan:**
 - **Shreyansh:**
 - **Shashank:**
 - **Emilio:**
-

Week 4 (Plan: NEXT SPRINT) (Scrum Master: Xavion Marable)

[Meetings]

-

[Individual Goals]

- Xavion:
 - Logan:
 - Shreyansh:
 - Shashank:
 - Emilio:
-

===== Weekly Individual Report (Team #26: BoilerBridge) =====

Name: Logan Wilkinson

=== Weekly Individual Report (Team 26: BoilerBridge) ===

Name: Logan Wilkinson

Week 1 (Summary)

04/12 4.5 hrs f19ab3b Implement itenerary sharing via link and toggle for allowing sharing

04/12 2.5 hrs 7468054 Separatin of inApp/email notifs as well as implemetation of inApp notification settings

Week 2 (Plan)

4/15 5.5 hrs Implement 10-day weather forecast in itinerary

4/18 7 hrs begin work on place reviews

Week #2 (Summary: 4/13 - 4/19)

-

Week 3 (Summary: 4/20 - 4/26)

-

Week #2 (Plan - 4/13 - 4/19)

-

Week #3 (Plan: 4/20 - 4/26)

-

Week #4 (Plan: NEXT SPRINT)

===== Weekly Individual Report (Team #26: BoilerBridge) =====

Name: Xavion Marable

Week #1 (Summary: 4/06 - 4/12)

- 04/08 5 hrs ae33b1e add group management and trip planning components with real-time voting support.
- 04/09 3 hrs b92d0e8 finished user story 1 and added tests for ALL routes (including past ones)
- 04/10 2 hrs f6e0a46 finished user story 2
- 04/12 2 hrs 9f6059d made tests suites all run at one time

Week #2 (Summary: 4/13 - 4/19)

-

Week 3 (Summary: 4/20 - 4/26)

-

Week #2 (Plan - 4/13 - 4/19)

- 4/13 2.0 update database schema to include locked status for items (backend prep)
- 4/14 3.0 modify item generation logic to skip locked slots (logic implementation)
- 4/15 2.0 install drag-and-drop libraries and setup initial ui wrapper (frontend setup)
- 4/16 3.0 build backend routes for persisting item order (backend data flow)
- 4/17 3.0 connect frontend drag events to api for reordering (integration)
- 4/18 2.0 test lockdown and reordering edge cases (qa)
- 4/19 1.0 refine ui feedback for locked vs draggable states (final polish)

Week #3 (Plan: 4/20 - 4/26)

-

Week #4 (Plan: NEXT SPRINT)

===== Weekly Individual Report (Team #26: BoilerBridge) =====

Name: Emilio Guzman

Week #1 (Summary: 4/06 - 4/12)

=== Weekly Individual Report (Team #26: BoilerBridge) ===

Name: Emilio Guzman

Week #1 (Summary)

09/04/26 1 hrs b7a75a7 Google and outlook calendar connection model

09/04/26 1 hrs 790b3ef Mongo DB model for google/outlook calendar event sync

09/04/26 2 hrs f6fa078 Implementation of GET and POST for the google/outlook calendar integration

09/04/26 2 hrs 1ac8f3e Implementation fo GET/PUT and DELETE for a single connection

09/04/26 2 hrs 22a4443 Starts the OAuth flow for google/outlook calendar

09/04/26 2 hrs 2341785 Handles the OAuth callback after the user aproves access

09/04/26 30 min 4ab21b5 Defines the shared ICalendarProvider interface (listCalendars, createEvent, updateEvent, deleteEvent) that both Google and Outlook providers implement.

09/04/26 30 min f5f7e6d Implements ICalendarProvider for google calendar

09/04/26 30 min 4e3552a Implements ICalendarProvider for outlook calendar

Week #2 (Plan)

14/04/26 4.5 hrs Build frontend/UI for google calendar integration

16/04/26 6.5 hrs Implement backend for visual map representation of Itinerary

Week #2 (Summary: 4/13 - 4/19)

-

Week 3 (Summary: 4/20 - 4/26)

-

Week #2 (Plan - 4/13 - 4/19)

-

Week #3 (Plan: 4/20 - 4/26)

-

Week #4 (Plan: NEXT SPRINT)

===== Weekly Individual Report (Team #26: BoilerBridge) =====

Name: Shreyansh

Week #1 (Summary: 4/06 - 4/12)

- 04/08 2 hrs 8a36b9e added PublicItinerary model for published itinerary snapshots (backend setup)
- 04/08 1.5 hrs 6b8574d built POST publish route supporting both trip and group itineraries (api implementation)
- 04/09 2 hrs ed91870 implemented public itinerary feed and detail endpoints with pagination (api integration)
- 04/10 1.5 hrs 6ca9ab4 added publish visibility toggle and publication status endpoints (api refinement)
- 04/11 2 hrs 38f09cf built public itinerary feed UI, detail view, and navigation link (frontend development)
- 04/11 1.5 hrs b2f96ab added publish/unpublish controls and view tracking on itinerary detail (ui + logic integration)
- 04/12 1.5 hrs d25c32d wrote tests covering publish flow, feed retrieval, authorization, and view tracking (testing)
- 04/12 1 hr eedda25 stabilized test environment, DB config, and pre-push checks (test + ci fixes)

Week #2 (Summary: 4/13 - 4/19)

-

Week 3 (Summary: 4/20 - 4/26)

-

Week #2 (Plan - 4/13 - 4/19)

- 4/13 2.0 extend itinerary schema to support section-level updates (backend prep)

- 4/14 3.0 build PATCH endpoint for updating specific itinerary sections (api implementation)
- 4/15 2.0 add validation to ensure only targeted sections are modified (data integrity)
- 4/16 3.0 develop UI controls for editing individual itinerary parts (frontend setup)
- 4/17 3.0 connect frontend edits to backend APIs with optimistic updates (integration)
- 4/18 2.0 handle concurrency and edge cases for multi-user edits (qa + logic handling)
- 4/19 1.0 refine UI/UX for section editing and finalize behavior (final polish)

Week #3 (Plan: 4/20 - 4/26)

-

Week #4 (Plan: NEXT SPRINT)

===== Weekly Individual Report (Team #26: BoilerBridge) =====

Name: Shashank

Week #1 (Summary: 4/06 - 4/12)

-

Week #2 (Summary: 4/13 - 4/19)

-

Week 3 (Summary: 4/20 - 4/26)

-

Week #2 (Plan - 4/13 - 4/19)

-

Week #3 (Plan: 4/20 - 4/26)

-

Week #4 (Plan: NEXT SPRINT)
