

===== Weekly Team Report (Team 26: BoilerBridge) =====

Week 1 (Summary: 4/06 - 4/12) (Scrum Master: Logan Wilkinson)

- 04/08 5 hrs ae33b1e add group management and trip planning components with real-time voting support.
- 04/09 3 hrs b92d0e8 finished user story 1 and added tests for ALL routes (including past ones)
- 04/10 2 hrs f6e0a46 finished user story 2
- 04/12 2 hrs 9f6059d made tests suites all run at one time
- 04/08 2 hrs 8a36b9e added PublicItinerary model for published itinerary snapshots
- 04/08 1.5 hrs 6b8574d built POST publish route supporting both trip and group itineraries
- 04/09 2 hrs ed91870 implemented public itinerary feed and detail endpoints with pagination
- 04/10 1.5 hrs 6ca9ab4 added publish visibility toggle and publication status endpoints
- 04/11 2 hrs 38f09cf built public itinerary feed UI, detail view, and navigation link
- 04/11 1.5 hrs b2f96ab added publish/unpublish controls and view tracking on itinerary detail
- 04/12 1.5 hrs d25c32d wrote tests covering publish flow, feed retrieval, authorization, and view tracking
- 04/12 1 hr eedda25 stabilized test environment, DB config, and pre-push checks
- 04/12 4.5 hrs f19ab3b Implement itinerary sharing via link and toggle for allowing sharing
- 04/12 2.5 hrs 7468054 Separatin of inApp/email notifs as well as implemetation of inApp notification settings

Week 2 (Summary: 4/13 - 4/19) (Scrum Master: Logan Wilkinson)

- 04/13 2 hr 8072c2d changed trip to actually set to active and inactive (had to change a lot of routes)
- 04/13 3 hrs 9841b75 fixed all errors in all test files
- 04/13 2 hrs [bae338e + 5a00cd0] fixed npm to use correct version, fixed build errors with new npm version
- 04/15 1 hr 69ca986 changed ui to only show groups that exist in db
- 04/15 2 hrs 68d6c40 changed group board ui and fixed various server calls that were failing

- 04/14 2 hrs 6a329c8 Trip schema: dayId, itineraryActivityId on embedded itinerary rows; top-level itineraryVersion for concurrency
- 04/15 2 hrs cd9e9bf API: PATCH /api/itinerary/[id]/section (auth, validation, partial updates); ensureItinerarySectionIds; trip GET/POST wired for IDs + version
- 04/16 1.5 hrs 863a411 Tests (backend): partial updates, persistence, 403/401, invalid input, concurrency / 409, day scope
- 04/17 2 hrs 75bfa27 UI: RainyDayToggle section edits + optimistic updates/rollback; group dashboard "Trip plan" block
- 04/17 8 hours e75ad8d ui: polls swr and tests
- 04/17 5 hours 571e3e9 api: dismiss options and group votes
- 04/17 5 hours e6c381a schema: calendar options and vote model
- 04/18 1.5 hrs 6f8dfba Tests (frontend): section edit success + rollback on API failure
- 04/19 4 hrs 47584a7 added dark mode to site and finish user story 3
- 04/19 2.5 hrs c9c0eb4 Create shared itinerary UI and update GET route
- 04/19 4.5 hrs 390b8fc Rewrote itinerary link sharing backend and reimplemented front end toggle
- 04/19 1 hr fbbcbcb More refactoring and implementation of review deletion
- 04/19 2 hrs 774eabd Refactor activities to use activityId

Week 3 (Summary: 4/20 - 4/26) (Scrum Master: Logan Wilkinson)

-

Week 2 (Plan: 4/13 - 4/19) (Scrum Master: Logan Wilkinson)

[Meetings]

- 4/14 Meet and discuss any design changes needed
- 4/16 Discuss implementation details for upcoming week

[Individual Goals]

- **Xavion:** develop the lockdown feature by updating the database schema and generation logic to respect user-locked items while also initiating the drag-and-drop system by integrating the necessary libraries and establishing the backend data flow for item reordering.
- **Logan:** Implement 10-day weather forecast in itinerary and begin work on place reviews

- **Shreyansh:** develop the partial itinerary modification feature by extending the existing itinerary data model to support section-level updates, building the backend APIs and validation needed to update only selected parts of an itinerary, and integrating the frontend controls required for editing individual sections while preserving the rest of the plan.
 - **Shashank:**
 - **Emilio:** Build frontend/UI for google calendar integration and Implement backend for visual map representation of Itinerary
-

Week 3 (Plan: 4/20 - 4/26) (Scrum Master: Logan Wilkinson)

[Meetings]

- 4/21 Discuss user stories still needing completion
- 4/23 Preparation for sprint 3 demo

[Individual Goals]

- **Xavion:** finish lockdown mode by adding the isLocked field to the activity schema and updating the generation logic, build the toggleable lock icon on the frontend and write integration tests for locked items
 - **Logan:** Implement 10-day weather forecasts into itineraries and the backend for it as well as implementation of in-app trip notifications.
 - **Shreyansh:** Implement offline itinerary support using caching and service workers, with fallback logic and sync when reconnecting. Add UI indicators for offline mode and write tests to ensure reliability and data consistency.
 - **Shashank:**
 - **Emilio:** Build frontend/UI for map display of itinerary and Build unit tests for interactive map
-

Week 4 (Plan: NEXT SPRINT) (Scrum Master: Xavion Marable)

[Meetings]

-

[Individual Goals]

- **Xavion:**
- **Logan:**

- Shreyansh:
- Shashank:
- Emilio:

===== Weekly Individual Report (Team #26: BoilerBridge) =====

Name: Logan Wilkinson

=== Weekly Individual Report (Team 26: BoilerBridge) ===

Name: Logan Wilkinson

Week 1 (Summary)

04/12 4.5 hrs f19ab3b Implement itinerary sharing via link and toggle for allowing sharing

04/12 2.5 hrs 7468054 Separatin of inApp/email notifs as well as implemetation of inApp notification settings

Week 2 (Plan)

4/15 5.5 hrs Implement 10-day weather forecast in itinerary

4/18 7 hrs begin work on place reviews

=== Weekly Individual Report (Team 26: BoilerBridge) ===

Name: Logan Wilkinson

Week 2 (Summary)

04/19 2.5 hrs c9c0eb4 Create shared itinerary UI and update GET route

04/19 4.5 hrs 390b8fc Rewrote itinerary link sharing backend and reimplemented front end toggle

04/19 1 hr fbcbbeb More refactoring and implementation of review deletion

04/19 2 hrs 774eabd Refactor activities to use activityId

Week 3 (Plan)

4/21 5.5 hrs Implement 10-day weather forecast in itinerary

4/23 4.5 hrs Finish notifications user story and Finalize user story implementations and prepare for demo

Week 3 (Summary: 4/20 - 4/26)

-

Week #2 (Plan - 4/13 - 4/19)

-

Week #3 (Plan: 4/20 - 4/26)

-

Week #4 (Plan: NEXT SPRINT)

===== Weekly Individual Report (Team #26: BoilerBridge) =====

Name: Xavion Marable

Week #1 (Summary: 4/06 - 4/12)

- 04/08 5 hrs ae33b1e add group management and trip planning components with real-time voting support.
- 04/09 3 hrs b92d0e8 finished user story 1 and added tests for ALL routes (including past ones)
- 04/10 2 hrs f6e0a46 finished user story 2
- 04/12 2 hrs 9f6059d made tests suites all run at one time

Week #2 (Summary: 4/13 - 4/19)

- 04/13 2 hr 8072c2d changed trip to actually set to active and inactive (had to change a lot of routes)
- 04/13 3 hrs 9841b75 fixed all errors in all test files
- 04/13 2 hrs [bae338e + 5a00cd0] fixed npm to use correct version, fixed build errors with new npm version
- 04/15 1 hr 69ca986 changed ui to only show groups that exist in db
- 04/15 2 hrs 68d6c40 changed group board ui and fixed various server calls that were failing
- 04/19 4 hrs 47584a7 added dark mode to site and finish user story 3

Week 3 (Summary: 4/20 - 4/26)

-

Week #2 (Plan - 4/13 - 4/19)

- 4/13 2.0 update database schema to include locked status for items (backend prep)
- 4/14 3.0 modify item generation logic to skip locked slots (logic implementation)
- 4/15 2.0 install drag-and-drop libraries and setup initial ui wrapper (frontend setup)
- 4/16 3.0 build backend routes for persisting item order (backend data flow)
- 4/17 3.0 connect frontend drag events to api for reordering (integration)
- 4/18 2.0 test lockdown and reordering edge cases (qa)
- 4/19 1.0 refine ui feedback for locked vs draggable states (final polish)

Week #3 (Plan: 4/20 - 4/26)

- 4/20 2.0 perform final internal type-check on drag-and-drop logic for database consistency
- 4/21 3.0 implement toggleable lock icon on the frontend activity cards
- 4/22 2.0 update itinerary generation logic to skip over any activity with isLocked set to true
- 4/23 3.0 write unit and integration tests for locked items and regeneration edge cases
- 4/24 3.0 build ui feedback prompts for attempting to drag locked items
- 4/25 2.0 verify that all locked items stay in original time slots during full regeneration
- 4/26 1.0 run full test suites to ensure no regressions in group board ui or server calls

===== Weekly Individual Report (Team #26: BoilerBridge) =====

Name: Emilio Guzman

Week #1 (Summary: 4/06 - 4/12)

=== Weekly Individual Report (Team #26: BoilerBridge) ===

Name: Emilio Guzman

Week #1 (Summary)

09/04/26 1 hrs b7a75a7 Google and outlook calendar connection model

09/04/26 1 hrs 790b3ef Mongo DB model for google/outlook calendar event sync
09/04/26 2 hrs f6fa078 Implementation of GET and POST for the google/outlook calendar integration
09/04/26 2 hrs 1ac8f3e Implementation fo GET/PUT and DELETE for a single connection
09/04/26 2 hrs 22a4443 Starts the OAuth flow for google/outlook calendar
09/04/26 2 hrs 2341785 Handles the OAuth callback after the user aproves access
09/04/26 30 min 4ab21b5 Defines the shared ICalendarProvider interface (listCalendars, createEvent, updateEvent, deleteEvent) that both Google and Outlook providers implement.
09/04/26 30 min f5f7e6d Implements ICalendarProvider for google calendar
09/04/26 30 min 4e3552a Implements ICalendarProvider for outlook calendar

Week #2 (Plan)

14/04/26 4.5 hrs Build frontend/UI for google calendar integration
16/04/26 6.5 hrs Implement backend for visual map representation of Itinerary

Week #2 (Summary: 4/13 - 4/19)

=== Weekly Individual Report (Team #26: BoilerBridge) ===

Name: Emilio Guzman

Week #2 (Summary)

19/04/26 3 hrs 42acbaa Integrate External Calendar Panel into group dashboard
19/04/26 8 hrs 008fde6e add ItineraryStop model and map API routes (GET, POST, PUT, DELETE)

Week #3 (Plan)

25/04/26 7 hrs Build frontend/UI for map display of itinerary
26/04/26 4 hrs Build unit tests for interactive map

Week 3 (Summary: 4/20 - 4/26)

•

Week #2 (Plan - 4/13 - 4/19)

-

Week #3 (Plan: 4/20 - 4/26)

-

Week #4 (Plan: NEXT SPRINT)

===== Weekly Individual Report (Team #26: BoilerBridge) =====

Name: Shreyansh

Week #1 (Summary: 4/06 - 4/12)

- 04/08 2 hrs 8a36b9e added PublicItinerary model for published itinerary snapshots (backend setup)
- 04/08 1.5 hrs 6b8574d built POST publish route supporting both trip and group itineraries (api implementation)
- 04/09 2 hrs ed91870 implemented public itinerary feed and detail endpoints with pagination (api integration)
- 04/10 1.5 hrs 6ca9ab4 added publish visibility toggle and publication status endpoints (api refinement)
- 04/11 2 hrs 38f09cf built public itinerary feed UI, detail view, and navigation link (frontend development)
- 04/11 1.5 hrs b2f96ab added publish/unpublish controls and view tracking on itinerary detail (ui + logic integration)
- 04/12 1.5 hrs d25c32d wrote tests covering publish flow, feed retrieval, authorization, and view tracking (testing)
- 04/12 1 hr eedda25 stabilized test environment, DB config, and pre-push checks (test + ci fixes)

Week #2 (Summary: 4/13 - 4/19)

- 04/14 2 hrs 6a329c8 extended itinerary schema to support section-level updates with day/activity identifiers and versioning
- 04/15 2 hrs cd9e9bf built PATCH endpoint for partial itinerary updates with authentication, validation, and selective updates
- 04/16 1.5 hrs 863a411 wrote backend tests covering partial updates, persistence, authorization errors, invalid inputs, and concurrency handling
- 04/17 2 hrs 75bfa27 implemented UI controls for editing individual itinerary sections with optimistic updates and rollback handling
- 04/17 8 hours e75ad8d ui: polls swr and tests

- 04/17 5 hours 571e3e9 api: dismiss options and group votes
- 04/17 5 hours e6c381a schema: calendar options and vote model
- 04/18 1.5 hrs 6f8dfba added frontend tests for section editing success and API failure rollback behavior

Week 3 (Summary: 4/20 - 4/26)

-

Week #2 (Plan - 4/13 - 4/19)

- 4/13 2.0 extend itinerary schema to support section-level updates (backend prep)
- 4/14 3.0 build PATCH endpoint for updating specific itinerary sections (api implementation)
- 4/15 2.0 add validation to ensure only targeted sections are modified (data integrity)
- 4/16 3.0 develop UI controls for editing individual itinerary parts (frontend setup)
- 4/17 3.0 connect frontend edits to backend APIs with optimistic updates (integration)
- 4/18 2.0 handle concurrency and edge cases for multi-user edits (qa + logic handling)
- 4/19 1.0 refine UI/UX for section editing and finalize behavior (final polish)

Week #3 (Plan: 4/20 - 4/26)

- 4/20 2.0 implement caching strategy using browser storage (IndexedDB/localStorage) for itinerary data
- 4/21 2.0 setup service worker to enable offline access for saved itineraries
- 4/22 1.5 implement sync logic to refresh cached itinerary data when user comes back online
- 4/23 1.0 add UI indicator for offline mode (banner/badge for connectivity status)
- 4/24 1.5 modify itinerary fetch logic to fallback to cached data when API is unavailable
- 4/25 1.5 ensure data invalidation and consistency when itinerary updates occur
- 4/26 2.0 write unit and integration tests for offline access, fallback behavior, and sync handling

Week #4 (Plan: NEXT SPRINT)

===== Weekly Individual Report (Team #26: BoilerBridge) =====

Name: Shashank

Week #1 (Summary: 4/06 - 4/12)

-

Week #2 (Summary: 4/13 - 4/19)

-

Week 3 (Summary: 4/20 - 4/26)

-

Week #2 (Plan - 4/13 - 4/19)

-

Week #3 (Plan: 4/20 - 4/26)

-

Week #4 (Plan: NEXT SPRINT)
