

===== Weekly Team Report (Team 26: BoilerBridge) =====

Week 1 (Summary: 4/06 - 4/12) (Scrum Master: Logan Wilkinson)

- 04/08 5 hrs ae33b1e add group management and trip planning components with real-time voting support.
- 04/09 3 hrs b92d0e8 finished user story 1 and added tests for ALL routes (including past ones)
- 04/10 2 hrs f6e0a46 finished user story 2
- 04/12 2 hrs 9f6059d made tests suites all run at one time
- 04/08 2 hrs 8a36b9e added PublicItinerary model for published itinerary snapshots
- 04/08 1.5 hrs 6b8574d built POST publish route supporting both trip and group itineraries
- 04/09 2 hrs ed91870 implemented public itinerary feed and detail endpoints with pagination
- 04/10 1.5 hrs 6ca9ab4 added publish visibility toggle and publication status endpoints
- 04/11 2 hrs 38f09cf built public itinerary feed UI, detail view, and navigation link
- 04/11 1.5 hrs b2f96ab added publish/unpublish controls and view tracking on itinerary detail
- 04/12 1.5 hrs d25c32d wrote tests covering publish flow, feed retrieval, authorization, and view tracking
- 04/12 1 hr eedda25 stabilized test environment, DB config, and pre-push checks
- 04/12 4.5 hrs f19ab3b Implement itinerary sharing via link and toggle for allowing sharing
- 04/12 2.5 hrs 7468054 Separatin of inApp/email notifs as well as implemetation of inApp notification settings

Week 2 (Summary: 4/13 - 4/19) (Scrum Master: Logan Wilkinson)

- 04/13 2 hr 8072c2d changed trip to actually set to active and inactive (had to change a lot of routes)
- 04/13 3 hrs 9841b75 fixed all errors in all test files
- 04/13 2 hrs [bae338e + 5a00cd0] fixed npm to use correct version, fixed build errors with new npm version
- 04/15 1 hr 69ca986 changed ui to only show groups that exist in db
- 04/15 2 hrs 68d6c40 changed group board ui and fixed various server calls that were failing

- 04/14 2 hrs 6a329c8 Trip schema: dayId, itineraryActivityId on embedded itinerary rows; top-level itineraryVersion for concurrency
- 04/15 2 hrs cd9e9bf API: PATCH /api/itinerary/[id]/section (auth, validation, partial updates); ensureItinerarySectionIds; trip GET/POST wired for IDs + version
- 04/16 1.5 hrs 863a411 Tests (backend): partial updates, persistence, 403/401, invalid input, concurrency / 409, day scope
- 04/17 2 hrs 75bfa27 UI: RainyDayToggle section edits + optimistic updates/rollback; group dashboard "Trip plan" block
- 04/17 8 hours e75ad8d ui: polls swr and tests
- 04/17 5 hours 571e3e9 api: dismiss options and group votes
- 04/17 5 hours e6c381a schema: calendar options and vote model
- 04/18 1.5 hrs 6f8dfba Tests (frontend): section edit success + rollback on API failure
- 04/19 4 hrs 47584a7 added dark mode to site and finish user story 3
- 04/19 2.5 hrs c9c0eb4 Create shared itinerary UI and update GET route
- 04/19 4.5 hrs 390b8fc Rewrote itinerary link sharing backend and reimplemented front end toggle
- 04/19 1 hr fbbcbcb More refactoring and implementation of review deletion
- 04/19 2 hrs 774eabd Refactor activities to use activityId

Week 3 (Summary: 4/20 - 4/26) (Scrum Master: Logan Wilkinson)

- 04/20 3 hrs 68550e7 updated verified student badge, fixed routes for friend requests, moved generate itinerary button, changed error interceptor, tidied up dark mode
- 04/22 4 hrs 399f6b4 finished user story 4
- 04/23 2 hrs d34b75e revert to logan state + restore lock feature in CalendarEventsPanel
- 04/23 1 hr 8eed3a5 repeat commit for merge
- 04/23 1 hr 0d1ee1a Revert "finished user story 4"
- 04/24 1.5 hrs b74ee77 added helper command to packages
- 04/24 1 hrs 6859d2a added no drag to locked events
- 04/24 1.5 hr f0b6c7d last commit before demo
- 04/24 2 hrs 9a31951 Small fixes
- 04/24 4 hrs 0c28d24 Trip notifications implemented and final changes for demo
- 04/24 3 hrs 338a64d 10-day weather forecast backend and group page UI
- 04/20 3 hrs ac56064 fixed React 19 compatibility issue by replacing next-themes

- 04/21 3 hrs elcc8e0 saved and rendered generated itinerary data offline
- 04/22 4 hrs 4f1ca23 fixed signin/dashboard redirect loop for stale sessions
- 04/22 2 hrs 32d2491 added fail-safe offline itinerary snapshot route
- 04/23 2 hrs 5070969 implemented robust offline itinerary refresh support
- 04/23 1 hr 0f843ce improved service worker behavior for dev vs prod caching
- 04/23 1.5 hrs 7192928 end points
- 04/23 1 hr de3fbdc lib
- 04/23 1.5 hrs 5762514 test: align activity detail API tests with findOne by activityId
- 04/23 0.5 hrs 5836b5d merge conflicts
- 04/23 1 hr 8751f16 tests
- 04/24 1.5 hrs 0506e5d removed dashboard loader causing offline hangs
- 04/24 1 hr 32d99dc fixed group page loader when offline or fetch hangs
- 04/24 2 hrs f79332b ensured itinerary renders after offline refresh
- 04/24 2 hrs 39c1b6b accessibility thing finally works

Week 2 (Plan: 4/13 - 4/19) (Scrum Master: Logan Wilkinson)

[Meetings]

- 4/14 Meet and discuss any design changes needed
- 4/16 Discuss implementation details for upcoming week

[Individual Goals]

- **Xavion:** develop the lockdown feature by updating the database schema and generation logic to respect user-locked items while also initiating the drag-and-drop system by integrating the necessary libraries and establishing the backend data flow for item reordering.
- **Logan:** Implement 10-day weather forecast in itinerary and begin work on place reviews
- **Shreyansh:** develop the partial itinerary modification feature by extending the existing itinerary data model to support section-level updates, building the backend APIs and validation needed to update only selected parts of an itinerary, and integrating the frontend controls required for editing individual sections while preserving the rest of the plan.
- **Shashank:**
- **Emilio:** Build frontend/UI for google calendar integration and Implement backend for visual map representation of Itinerary

Week 3 (Plan: 4/20 - 4/26) (Scrum Master: Logan Wilkinson)

[Meetings]

- 4/21 Discuss user stories still needing completion
- 4/23 Preparation for sprint 3 demo

[Individual Goals]

- **Xavion:** finish lockdown mode by adding the isLocked field to the activity schema and updating the generation logic, build the toggleable lock icon on the frontend and write integration tests for locked items
- **Logan:** Implement 10-day weather forecasts into itineraries and the backend for it as well as implementation of in-app trip notifications.
- **Shreyansh:** Implement offline itinerary support using caching and service workers, with fallback logic and sync when reconnecting. Add UI indicators for offline mode and write tests to ensure reliability and data consistency.
- **Shashank:**
- **Emilio:** Build frontend/UI for map display of itinerary and Build unit tests for interactive map

Week 4 (Plan: NEXT SPRINT) (Scrum Master: Xavion Marable)

[Meetings]

- 4/28 Meet to prep for sprint presentation
- 4/30 Practice for sprint presentation

[Individual Goals]

- **Xavion:** Massively clean up UI on all pages.
- **Logan:**
- **Shreyansh:**
- **Shashank:**
- **Emilio:**

===== Weekly Individual Report (Team #26: BoilerBridge) =====

Name: Logan Wilkinson

=== Weekly Individual Report (Team 26: BoilerBridge) ===

Name: Logan Wilkinson

Week 1 (Summary)

04/12 4.5 hrs f19ab3b Implement itinerary sharing via link and toggle for allowing sharing

04/12 2.5 hrs 7468054 Separatin of inApp/email notifs as well as implemetation of inApp notification settings

Week 2 (Plan)

4/15 5.5 hrs Implement 10-day weather forecast in itinerary

4/18 7 hrs begin work on place reviews

=== Weekly Individual Report (Team 26: BoilerBridge) ===

Name: Logan Wilkinson

Week 2 (Summary)

04/19 2.5 hrs c9c0eb4 Create shared itinerary UI and update GET route

04/19 4.5 hrs 390b8fc Rewrote itinerary link sharing backend and reimplemented front end toggle

04/19 1 hr fbbcbcb More refactoring and implementation of review deletion

04/19 2 hrs 774eabd Refactor activities to use activityId

Week 3 (Plan)

4/21 5.5 hrs Implement 10-day weather forecast in itinerary

4/23 4.5 hrs Finish notifications user story and Finalize user story implementations and prepare for demo

=== Weekly Individual Report (Team 26: BoilerBridge) ===

Name: Logan Wilkinson

Week 3 (Summary)

04/24 2 hrs 9a31951 Small fixes

04/24 4 hrs 0c28d24 Trip notifications implemented and final changes for demo

04/24 3 hrs 338a64d 10-day weather forecast backend and group page UI

04/23 1 hr 8eed3a5 repeat commit for merge

04/23 1 hr 0dlee1a Revert "finished user story 4"

==== Weekly Individual Report (Team #26: BoilerBridge) =====

Name: Xavion Marable

Week #1 (Summary: 4/06 - 4/12)

- 04/08 5 hrs ae33b1e add group management and trip planning components with real-time voting support.
- 04/09 3 hrs b92d0e8 finished user story 1 and added tests for ALL routes (including past ones)
- 04/10 2 hrs f6e0a46 finished user story 2
- 04/12 2 hrs 9f6059d made tests suites all run at one time

Week #2 (Summary: 4/13 - 4/19)

- 04/13 2 hr 8072c2d changed trip to actually set to active and inactive (had to change a lot of routes)
- 04/13 3 hrs 9841b75 fixed all errors in all test files
- 04/13 2 hrs [bae338e + 5a00cd0] fixed npm to use correct version, fixed build errors with new npm version
- 04/15 1 hr 69ca986 changed ui to only show groups that exist in db
- 04/15 2 hrs 68d6c40 changed group board ui and fixed various server calls that were failing
- 04/19 4 hrs 47584a7 added dark mode to site and finish user story 3

Week 3 (Summary: 4/20 - 4/26)

- 04/20 3 hrs 68550e7 updated verified student badge, fixed routes for friend requests, moved generate itinerary button, changed error interceptor, tidied up dark mode
- 04/22 4 hrs 399f6b4 finished user story 4

- 04/23 2 hrs d34b75e revert to logan state + restore lock feature in CalendarEventsPanel
- 04/24 1.5 hrs b74ee77 added helper command to packages
- 04/24 1 hrs 6859d2a added no drag to locked events
- 04/24 1.5 hr f0b6c7d last commit before demo

Week #2 (Plan - 4/13 - 4/19)

- 4/13 2.0 update database schema to include locked status for items (backend prep)
- 4/14 3.0 modify item generation logic to skip locked slots (logic implementation)
- 4/15 2.0 install drag-and-drop libraries and setup initial ui wrapper (frontend setup)
- 4/16 3.0 build backend routes for persisting item order (backend data flow)
- 4/17 3.0 connect frontend drag events to api for reordering (integration)
- 4/18 2.0 test lockdown and reordering edge cases (qa)
- 4/19 1.0 refine ui feedback for locked vs draggable states (final polish)

Week #3 (Plan: 4/20 - 4/26)

- 4/20 2.0 perform final internal type-check on drag-and-drop logic for database consistency
- 4/21 3.0 implement toggleable lock icon on the frontend activity cards
- 4/22 2.0 update itinerary generation logic to skip over any activity with isLocked set to true
- 4/23 3.0 write unit and integration tests for locked items and regeneration edge cases
- 4/24 3.0 build ui feedback prompts for attempting to drag locked items
- 4/25 2.0 verify that all locked items stay in original time slots during full regeneration
- 4/26 1.0 run full test suites to ensure no regressions in group board ui or server calls

===== Weekly Individual Report (Team #26: BoilerBridge) =====

Name: Emilio Guzman

Week #1 (Summary: 4/06 - 4/12)

=== Weekly Individual Report (Team #26: BoilerBridge) ===

Name: Emilio Guzman

Week #1 (Summary)

09/04/26 1 hrs b7a75a7 Google and outlook calendar connection model
09/04/26 1 hrs 790b3ef Mongo DB model for google/outlook calendar event sync
09/04/26 2 hrs f6fa078 Implementation of GET and POST for the google/outlook calendar integration
09/04/26 2 hrs 1ac8f3e Implementation for GET/PUT and DELETE for a single connection
09/04/26 2 hrs 22a4443 Starts the OAuth flow for google/outlook calendar
09/04/26 2 hrs 2341785 Handles the OAuth callback after the user approves access
09/04/26 30 min 4ab21b5 Defines the shared ICalendarProvider interface (listCalendars, createEvent, updateEvent, deleteEvent) that both Google and Outlook providers implement.
09/04/26 30 min f5f7e6d Implements ICalendarProvider for google calendar
09/04/26 30 min 4e3552a Implements ICalendarProvider for outlook calendar

Week #2 (Plan)

14/04/26 4.5 hrs Build frontend/UI for google calendar integration
16/04/26 6.5 hrs Implement backend for visual map representation of Itinerary

Week #2 (Summary: 4/13 - 4/19)

=== Weekly Individual Report (Team #26: BoilerBridge) ===

Name: Emilio Guzman

Week #2 (Summary)

19/04/26 3 hrs 42acbaa Integrate External Calendar Panel into group dashboard
19/04/26 8 hrs 008fde6e add ItineraryStop model and map API routes (GET, POST, PUT, DELETE)

Week #3 (Plan)

25/04/26 7 hrs Build frontend/UI for map display of itinerary
26/04/26 4 hrs Build unit tests for interactive map

=== Weekly Individual Report (Team #26: BoilerBridge) ===

Name: Emilio Guzman

Week #3 (Summary)

24/04/26 2 hrs fc28754 Calendar connection test and UI

24/04/26 2 hrs 91c6cc2 Resolve merge conflicts and adapt calendar tab to Group.tsx structure

24/04/26 3 hrs 6365b19 add itinerary map with Google Maps, geocoding, and stop list

24/04/26 1 hrs 48ff515 make group nav bar horizontally scrollable to fit all tabs

24/04/26 3 hrs 6c40384 add integration tests for itinerary map API (GET, POST, PUT, DELETE)

Week 3 (Summary: 4/20 - 4/26)

-

Week #2 (Plan - 4/13 - 4/19)

-

Week #3 (Plan: 4/20 - 4/26)

-

Week #4 (Plan: NEXT SPRINT)

===== Weekly Individual Report (Team #26: BoilerBridge) =====

Name: Shreyansh

Week #1 (Summary: 4/06 - 4/12)

- 04/08 2 hrs 8a36b9e added PublicItinerary model for published itinerary snapshots (backend setup)
- 04/08 1.5 hrs 6b8574d built POST publish route supporting both trip and group itineraries (api implementation)
- 04/09 2 hrs ed91870 implemented public itinerary feed and detail endpoints with pagination (api integration)
- 04/10 1.5 hrs 6ca9ab4 added publish visibility toggle and publication status endpoints (api refinement)

- 04/11 2 hrs 38f09cf built public itinerary feed UI, detail view, and navigation link (frontend development)
- 04/11 1.5 hrs b2f96ab added publish/unpublish controls and view tracking on itinerary detail (ui + logic integration)
- 04/12 1.5 hrs d25c32d wrote tests covering publish flow, feed retrieval, authorization, and view tracking (testing)
- 04/12 1 hr eedda25 stabilized test environment, DB config, and pre-push checks (test + ci fixes)

Week #2 (Summary: 4/13 - 4/19)

- 04/14 2 hrs 6a329c8 extended itinerary schema to support section-level updates with day/activity identifiers and versioning
- 04/15 2 hrs cd9e9bf built PATCH endpoint for partial itinerary updates with authentication, validation, and selective updates
- 04/16 1.5 hrs 863a411 wrote backend tests covering partial updates, persistence, authorization errors, invalid inputs, and concurrency handling
- 04/17 2 hrs 75bfa27 implemented UI controls for editing individual itinerary sections with optimistic updates and rollback handling
- 04/17 8 hours e75ad8d ui: polls swr and tests
- 04/17 5 hours 571e3e9 api: dismiss options and group votes
- 04/17 5 hours e6c381a schema: calendar options and vote model
- 04/18 1.5 hrs 6f8dfba added frontend tests for section editing success and API failure rollback behavior

Week 3 (Summary: 4/20 - 4/26)

- 04/20 3 hrs ac56064 fixed React 19 compatibility issue by replacing next-themes
- 04/21 3 hrs elcc8e0 saved and rendered generated itinerary data offline
- 04/22 4 hrs 4f1ca23 fixed signin/dashboard redirect loop for stale sessions
- 04/22 2 hrs 32d2491 added fail-safe offline itinerary snapshot route
- 04/23 2 hrs 5070969 implemented robust offline itinerary refresh support
- 04/23 1 hr 0f843ce improved service worker behavior for dev vs prod caching
- 04/24 1.5 hrs 0506e5d removed dashboard loader causing offline hangs
- 04/24 1 hr 32d99dc fixed group page loader when offline or fetch hangs
- 04/24 2 hrs f79332b ensured itinerary renders after offline refresh
- 04/24 2 hrs a01alde resolved auth redirect loop and stabilized offline flow

- 04/24 3 hrs 9298fd4 enforced city-aware itinerary generation and validation
- 04/25 2 hrs 0f37d0e validated and repaired itinerary chronology issues
- 04/25 1.5 hrs 75bd3ce aligned service worker offline fallback with UI flow

Week #2 (Plan - 4/13 - 4/19)

- 4/13 2.0 extend itinerary schema to support section-level updates (backend prep)
- 4/14 3.0 build PATCH endpoint for updating specific itinerary sections (api implementation)
- 4/15 2.0 add validation to ensure only targeted sections are modified (data integrity)
- 4/16 3.0 develop UI controls for editing individual itinerary parts (frontend setup)
- 4/17 3.0 connect frontend edits to backend APIs with optimistic updates (integration)
- 4/18 2.0 handle concurrency and edge cases for multi-user edits (qa + logic handling)
- 4/19 1.0 refine UI/UX for section editing and finalize behavior (final polish)

Week #3 (Plan: 4/20 - 4/26)

- 4/20 2.0 implement caching strategy using browser storage (IndexedDB/localStorage) for itinerary data
- 4/21 2.0 setup service worker to enable offline access for saved itineraries
- 4/22 1.5 implement sync logic to refresh cached itinerary data when user comes back online
- 4/23 1.0 add UI indicator for offline mode (banner/badge for connectivity status)
- 4/24 1.5 modify itinerary fetch logic to fallback to cached data when API is unavailable
- 4/25 1.5 ensure data invalidation and consistency when itinerary updates occur
- 4/26 2.0 write unit and integration tests for offline access, fallback behavior, and sync handling

Week #4 (Plan: NEXT SPRINT)

===== Weekly Individual Report (Team #26: BoilerBridge) =====

Name: Shashank

Week #1 (Summary: 4/06 - 4/12)

-

Week #2 (Summary: 4/13 - 4/19)

-

Week 3 (Summary: 4/20 - 4/26)

- 04/23 1.5 hrs 7192928 end points
- 04/23 1 hr de3fbdc lib
- 04/23 1.5 hrs 5762514 test: align activity detail API tests with findOne by activityId
- 04/23 0.5 hrs 5836b5d merge conflicts
- 04/23 1 hr 8751f16 tests
- 04/24 2 hrs 39c1b6b accessibility thing finally works

Week #2 (Plan - 4/13 - 4/19)

-

Week #3 (Plan: 4/20 - 4/26)

-

Week #4 (Plan: NEXT SPRINT)
