

=== Weekly Team Report (Team 26: BoilerBridge) ===

Week 1 (Summary) (Scrum master: Logan Wilkinson)

2/12	N/A	4bc63c9	Initial commit
2/12	N/A	6d49f25	Added MongoDB & Vercel connections
2/12	N/A	9accf5d	Added models and lib connections
2/12	N/A	47dc8f7	Added mongodb connection to Vortex
2/13	N/A	835efe8	Added workflow to sync BoilerBridge Docs from Google Drive
2/13	N/A	d2851b9	Untracked credentials so .gitignore works
2/13	N/A	2ce8f9d	Restore full workflow file structure
2/14	N/A	4921fe6	Fixed PDF sync to only run when changes are made
2/14	N/A	0125d4b	README clarification for docs directory
2/14	N/A	3f5055f	Capitalization fixes in design documents description
2/17	N/A	bdd1878	Refactor: Flatten project structure and fix gitignore
2/17	N/A	6e9ae90	Added devcontainer configuration
2/17	N/A	4d32f97	Update dev environment to Node 20 and add auth dependencies
2/17	N/A	eld82e2	Refactor: convert all models from JavaScript to TypeScript
2/18	1 hr	27910b3	bcrypt and next-auth added to deps. Basic route layout setup
2/20	N/A	59d66a3	Add User model and update API routes for registration and database connection
2/20	N/A	b9d8109	Update API routes with GET method placeholders
2/21	N/A	3cdff64	feat: implement user registration with validation and duplicate email check
2/21	5 hrs	8465d75	login implemented, login test suite started
2/22	N/A	del506d	fix: resolve package manager conflicts and update lockfile
2/22	N/A	224f623	feat: implement friend request system with API routes for creating, accepting, and removing requests, also created unit tests
2/22	2 hrs	1d36f81	Refactored validateLogin and implemented login test suite
2/22	1 hr	14ca96d	Login route implemented on signin page. Header and footer added to signin page
2/22	1 hr	55b8e49	Refactored Header(navbar) to be server rendered and updated its usage on other pages

Week 2 (Plan) (Scrum master: Logan Wilkinson)

[Meetings]

2/23	Sprint planning: confirm Week 3 scope + ownership (auth, groups, messaging, UI)		
2/25	API review: endpoints + data contracts (users, auth, friend requests, groups)		
2/27	Testing/CI check-in: Jest reliability + DB test strategy (mongoose/memory server, etc.)		

[Individual Goals]

Logan:

Xavion:

Shreyansh:

Shashank:

Emelio:

=== Weekly Individual Report (Team #26: BoilerBridge) ===

Name: Emilio Guzman

Week #1 (Summary)

02/22/26 1.5 hrs 384e010 Created basic TravelGroup MongoDB model
02/22/26 30 mins 1377fc8 Edge case handling for TravelGroup
02/22/26 2 hrs 5da79bb Created CalendarEvent MongoDB model
02/22/26 30 mins 48686fe Created structure for GET/DELETE/POST/PUT
02/22/26 1.5 hr 5b1b1f0 Implemented POST function for CalendarEvent
02/22/26 1.5 hr 2aaad0f Implemented GET function for CalendarEvent
02/22/26 1.5 hrs 62f8d50 Implemented DELETE function for CalendarEvent
02/22/26 2 hr 153d951 Implemented PUT function for CalendarEvent

Week #2 (Plan)

02/23/26 2 hrs Integrate Searches/autocomplete to add locations
02/24/26 3 hrs Create UI page for calendar
02/24/26 2 hrs Create MongoDB Schema for MustHave activities
02/25/26 2 hrs Build POST function to add a MustHave activity
02/25/26 2 hrs Build GET function to fetch/filter a MustHave activity