

===== Weekly Team Report (Team 26: BoilerBridge) =====

Week 1 (Summary: 3/09 - 3/14) (Scrum Master: Xavion Marable)

- 3/12: 8b7970b - 1 hr - added sos button
- 3/12: c71b9ca - 1 hr - feat: implement group infrastructure (GroupBoard, GroupTripView, Trip creation) and refactor system-wide IDs to UUIDs with role-based permissions
- 3/13: 5db22f3 - 5 hrs - fixed all TravelGroup calls in manage.test.ts, and all routes.
- 3/13: 25d079f - 2 hrs - started refactoring models
- 3/13: 91e53b0 - 3 hrs - FINALLY FIXED TEST SUITE AGAIN
- 3/14: 1d283c0 - 1.5 hrs - added tests for SOS button
- 3/14: 8e9f798 - 2 hrs - feat: implement role-based member management and group trip APIs with enhanced Jest testing infrastructure and schema updates for invitations
- 3/14: 9bf5646 - 1 hr - fixed test suite for new routes
- 3/14: 123cb3b + e313908 - 1 hr - added husky checks to git push step, changed commit step to only run tests on changed test files
- 3/14: bd4b386 - 2 hrs - add avoidActivities, avoidLocations, and budgetMin/budgetMax fields to Trip schema for preference-based filtering
- 3/14: f4ea009 - 2 hrs - implement backend filtering to exclude avoided activities from recommendation results
- 3/15: 27805da - 1.5 hrs - add estimatedCost attribute to Activity model to support budget-based recommendations
- 3/15: bb6fb13 - 2 hrs - implement GET trip by id, POST /api/trip/preferences, and GET /api/trip/budget-recommendations endpoints
- 3/15: c21bcd5 - 1.5 hrs - update trip POST/GET APIs to accept and return avoid activities/locations and budget preferences
- 3/15: 250bee2 - 2 hrs - implement UI for avoid activities/locations selection, budget range inputs, and budget suggestion display
- 03/15 2 hrs 3b9c59b added smsLogs to group schema and began SMS POST route
- 03/15 2 hrs e2faa3c Group messaging refactored into groups and real time

Week 2 (Summary: 3/16 - 3/29) (Scrum Master: Xavion Marable)

- 03/24/2026 3 hrs 49f946a Enhanced itinerary generation and error handling in route and calendar components (improved validation logic)

- 03/26/2026 2 hrs f4309aa Completed DashboardWarmer and added placeholders for Discover/Expenses pages (UI consistency)
- 03/26 1.5 hrs d925066 Forgot password email services implemented
- 03/27/2026 5 hrs 88e18ba Implemented rainy day itinerary logic with unit tests and UI components (backend + frontend integration)
- 03/27/2026 8 hours 027e8bc feat(groups): trip expense summary API, UI, and tests
- 03/28 3 hrs 99628f1 Poll POST/GET, Group photo cloundinary integration, Student verifcaation email notifications
- 03/29/2026 1 hr [N/A] Resolved 200+ global linting errors and configured ESLint 9 flat config (unblocked team commits and Husky hooks)
- 03/29 2 hrs c4d9ed8 Settings page UI and backend mostly completed
- 03/29 2 hrs d5501d8 User settings PATCH, Settings UI started
- 03/29/2026 30 mins a872452 fixed build
- 03/29/2026 1 hour 026d962 tests
- 03/29/2026 30 mins 301465f ui and helpers
- 03/29/2026 1 hour 0ee40cd api routes
- 03/29/2026 1 hour ee6c393 Request payment on suggested settlements
- 03/29/2026 5 hours 95a6048 payment request

Week 3 (Summary: 3/30 - 4/03) (Scrum Master: Xavion Marable)

-

Week 1.5 (Plan - SPRING BREAK)

- **Optional/Break:** No mandatory meetings or development scheduled.
- **Logan Wilkinson:** finish work for this past week over break (approved by coordinator)

Week 2 (Plan: 3/16 - 3/29) (Scrum Master: Xavion Marable)

[Meetings]

- 3/23: Post-break sync; review status of auth and group APIs.
- 3/25: Discussion on Dashboard layout and UI integration.

[Individual Goals]

- **Xavion:** Finalize core authentication and lead integration of friend requests into the UI.
- **Logan:** Implement group photo album
- **Shreyansh:** Finish **User Story #15** (Activity Information Page) by implementing the backend API for retrieving detailed activity information, developing the UI page to display descriptions and external reference links, integrating the page with itinerary activity cards, and adding tests to ensure the feature works reliably.
- **Shashank:** Finish User Story #9 (Group pages) and start User Story #10.
- **Emilio:** Calendar event UI and MustHave activities schema.

Week 3 (Plan: 3/30 - 4/03) (Scrum Master: Xavion Marable)

[Meetings]

- 3/30: Final sprint push; bug scrub and type-check review.
- 4/02: Demo preparation and sprint retrospective.

[Individual Goals]

- **Xavion:** Build the external booking redirection logic with security warnings and design the vibe tag selector UI for the itinerary generator (User Story #4 & #5)
- **Logan:** Finalize routes and UI for unfinished user stories (User Story #11, #13, & #17)
- **Shreyansh:** Finish User Story #15 (Activity Information Page) by implementing the backend API for retrieving detailed activity info, developing the UI for descriptions/links, and integrating it with itinerary activity cards.
- **Shashank:** Complete User Story #20 (Payment History and Tracking) and User Story #21 (Automated settlement suggestions logic).
- **Emilio:** Finalize UI integration for cost-split and shared costs and implement automatic test suites for the SharedCost API.

===== Weekly Individual Report (Team #26: BoilerBridge) =====

Name: Xavion Marable

Week #1 (Summary: 3/09 - 3/14)

- 3/12: 8b7970b - 1 hr - added sos button

- 3/12: c71b9ca - 1 hr - feat: implement group infrastructure (GroupBoard, GroupTripView, Trip creation) and refactor system-wide IDs to UUIDs with role-based permissions
- 3/13: 5db22f3 - 5 hrs - fixed all TravelGroup calls in manage.test.ts, and all routes.
- 3/13: 25d079f - 2 hrs - started refactoring models
- 3/13: 91e53b0 - 3 hrs - FINALLY FIXED TEST SUITE AGAIN
- 3/14: 1d283c0 - 1.5 hrs - added tests for SOS button
- 3/14: 8e9f798 - 2 hrs - feat: implement role-based member management and group trip APIs with enhanced Jest testing infrastructure and schema updates for invitations
- 3/14: 9bf5646 - 1 hr - fixed test suite for new routes
- 3/14: 123cb3b + e313908 - 1 hr - added husky checks to git push step, changed commit step to only run tests on changed test files

Week #2 (Summary: 3/23 - 3/27)

- 03/24/2026 3 hrs 49f946a Enhanced itinerary generation and error handling in route and calendar components (improved validation logic)
- 03/26/2026 2 hrs f4309aa Completed DashboardWarmer and added placeholders for Discover/Expenses pages (UI consistency)
- 03/27/2026 5 hrs 88e18ba Implemented rainy day itinerary logic with unit tests and UI components (backend + frontend integration)
- 03/29/2026 1 hr [N/A] Resolved 200+ global linting errors and configured ESLint 9 flat config (unblocked team commits and Husky hooks)

Week #1.5 (Plan - SPRING BREAK)

- No tasks planned.

Week #2 (Plan: 3/23 - 3/27)

-

Week #3 (Plan: 3/30 - 4/03)

-

=== Weekly Individual Report (Team #26: BoilerBridge) ===

Name: [Logan/Shreyansh/Shashank/Emilio]

Week #1 (Summary: 3/09 - 3/14)

- [Member to list specific work]

Week #1.5 (Plan - SPRING BREAK)

- No tasks planned.

Week #2 (Plan: 3/23 - 3/27)

- [Target goals based on Team Plan]

Week #3 (Plan: 3/30 - 4/03)

- [Final sprint tasks]

=== Weekly Individual Report (Team #26: BoilerBridge) ===

Name: Emilio Guzman

Week #1 (Summary)

15/03/26 3.5 hrs 7119e64 Creation of CostSplit mongoose schema

15/03/26 3.5 hrs b22c334 Implementation GET and POST for group cost splits

15/03/26 3.5 hrs ffe8786 Implementation PUT and DELETE for cost splits

Week # (Plan)

No plans (Spring break)

=== Weekly Individual Report (Team #26: BoilerBridge) ===

Name: Emilio Guzman

Week #2 (Summary)

29/03/26 3.5 hrs 9589984 Creation of MongoDB schema for SharedCost

29/03/26 2 hrs 34d3bc9 Implementation of GET for shared costs in groups

29/03/26 1.5 hrs 887979a Implementation of POST for shared costs

29/03/26 2 hrs 887979a Implementation of PUT for shared costs

29/03/26 2 hrs 2a12d11 Implementation of DELETE for shared costs

Week #3 (Plan)

30/03/26 6 hrs UI integration for cost-split and shared costs

31/03/26 4.5 hrs Automatic test implementation

=== Weekly Individual Report (Team 26: BoilerBridge) ===

Name: Logan Wilkinson

Week 1 (Summary)

03/15 2 hrs 3b9c59b added smsLogs to group schema and began SMS
POST route

03/15 2 hrs e2faa3c Group messaging refactored into groups and
real time

Week 2 (Plan Spring Break)

Complete hours from previous week

=== Weekly Individual Report (Team 26: BoilerBridge) ===

Name: Logan Wilkinson

Week 2 (Summary)

03/29 2 hrs c4d9ed8 Settings page UI and backend mostly
completed
03/29 15 mins e7465a4 Fixed typos
03/29 30 mins 482285a Small changes/fixes
03/29 2 hrs d5501d8 User settings PATCH, Settings UI started
03/28 3 hrs 99628f1 Poll POST/GET, Group photo clouldinary
integration, Student verifickaation email notifications
03/26 1.5 hrs d925066 Forgot password email services
implemented

Week 7 (Plan)

3/30 2 hrs Finish implementation of User Story #17
3/31 2 hrs Implement photo DELETION (User Story #11)
4/01 3 hrs Finalize User Settings (User Story #12) and Group
Notification (User Story #13)
4/02 3 hrs Implement poll deletion and UI (User Story #17)

=== Weekly Individual Report (Team 26: BoilerBridge) ===

Name: Shashank Mukkera

Week 2 (Summary)

03/29/2026	30 mins	a872452	fixed build
03/29/2026	1 hour	026d962	tests
03/29/2026	30 mins	301465f	ui and helpers
03/29/2026	1 hour	0ee40cd	api routes
03/29/2026	1 hour	ee6c393	Request payment on suggested settlements
03/29/2026	5 hours	95a6048	payment request
03/27/2026	8 hours	027e8bc	feat(groups): trip expense summary API, UI, and tests

Week 7 (Plan)

3/30/2026	10 hours	User story 20
3/31/2026	10 hours	User story 21