

=== Weekly Team Report (Team 26: BoilerBridge) ===
Week 3 (Summary) (Scrum master: Logan Wilkinson)
3/01 2.5 hrs 2a3dc60 feat: add Profile Page,
Clouldinary integration, and update User model with
location and image fields
3/01 1 hr 06e57b3 feat(profile): finalize profile
management and sync server-side rendering
3/04 3 hrs bdd3429 refactor: update test files for
structure and adjust jest configuration for ESM support
3/04 1 hr 2dcbd54 Merge pull request #26: update
test files and adjust jest configuration
3/05 2.5 hrs 7fa2ed8 feat: implement student
verification process with email validation and code
handling
3/05 1.5 hrs 6edad49 refactor: clean up test setup
and teardown logic; remove debug print statements
3/05 1 hr 357c717 Merge pull request #29:
implement student verification and clean up test logic
3/05 2 hrs 7980894 fix: update test suite for
unstable_mockModule and handle mongoose types
3/05 0.5 hr 80f31a1c Merge pull request #30: fixed
test suite (again)
3/05 0.5 hr d476ad8 fix: center profile picture UI
3/05 0.5 hr 24d184f feat: added verified student to
navbar
3/05 0.5 hr ba21757 Merge pull request #31: center
profile picture and add verified student to navbar
3/05 3 hrs bb0636d Messaging UI created
3/06 1 hr f738cb9 Messaging page refactor
3/06 6 hours fac6b9a Forgot password routes and
pages implemented
3/08 2 hrs 0928746 Integrated work from unmergable
branch
3/04 2 hrs 1a34def implement end-to-end activities flow
with DB integration, POST/GET APIs, forms, and UI
display
3/05 1.5 hrs 0e3f0ec add summary fields to Activity
model and implement review aggregation logic
3/05 1 hr 8cd825b add unit tests for review summary
functionality
3/05 1.5 hrs celle14 implement GET
/api/activities/[activityId]/review-summary endpoint

3/05 1.5 hrs 3ab3ac2 add review summary card UI and integrate it into activity page
3/06 1 hr c112e37 fix create trip button functionality
3/06 1.5 hrs 557f2f0 add API route to allow users to submit reviews for activities
3/06 1 hr ed504d7 enforce required activities selection in trip creation form
3/06 0.5 hr 258bd3e adjust and clean up CSS styling issues

[Meetings]

3/10 Discuss and finalize sprint 2 plan and weekly plans
3/12 Discuss new features and needed collaboration in sprint 2

[Individual Goals]

Logan Wilkinson: Complete Group Photo Album user story
Xavion Marable: Complete SOS Button, Group Board, Role Assignment, External Booking, Vibe Tags, Bag Storage, Travel Reminders, and Rainy Day Plans user stories.
Shreyansh Tehanguria: Will focus on implementing features for avoiding specific activities/locations, generating budget-based random destinations, adding activity recommendations, and enabling links to external sites for more information.

=== Weekly Individual Report (Team 22:
CS307-Team26-BoilerBridge) ===

Name: Logan Wilkinson

Week 3 (Summary)

2026-03-08 2 hrs 0928746 Integrated work from
unmergable branch
2026-03-06 30 mins 787c0d5 Fixed merge issues
2026-03-06 30 mins 8b8cc66 Minor style changes for
readability
2026-03-06 1 hr f738cb9 Messaging page refactor
2026-03-06 15 mins ae75a5d qol fix on
forgot-password page
2026-03-06 6 hours fac6b9a Forgot password routes
and pages implemented
2026-03-05 15 mins 4402988 Added site nav to
expenses page
2026-03-05 3 hrs bb0636d Messaging UI created
2026-03-01 15 mins 71122af Return auth to previous
state

Week 4 (Plan)

3/10 2 hrs Begin Implementing travel group photo albums
3/11 2 hrs Implement POST route for
3/12 2 hrs Have backend route completed
3/15 4 hrs Finish Implementation of group photo album
and it's UI

=== Weekly Individual Report (Team 22:
CS307-Team26-BoilerBridge) ===

Name: Xavion Marable

Week 3 (Summary)

3/01 2.5 hrs 2a3dc60 feat: add Profile Page, Cloudinary integration, and update User model with location and image fields

3/01 1 hr 06e57b3 feat(profile): finalize profile management and sync server-side rendering

3/04 3 hrs bdd3429 refactor: update test files for structure and adjust jest configuration for ESM support

3/04 1 hr 2dcbd54 Merge pull request #26: update test files and adjust jest configuration

3/05 2.5 hrs 7fa2ed8 feat: implement student verification process with email validation and code handling

3/05 1.5 hrs 6edad49 refactor: clean up test setup and teardown logic; remove debug print statements

3/05 1 hr 357c717 Merge pull request #29: implement student verification and clean up test logic

3/05 2 hrs 7980894 fix: update test suite for unstable_mockModule and handle mongoose types

3/05 0.5 hr 80f31a1c Merge pull request #30: fixed test suite (again)

3/05 0.5 hr d476ad8 fix: center profile picture UI

3/05 0.5 hr 24d184f feat: added verified student to navbar

3/05 0.5 hr ba21757 Merge pull request #31: center profile picture and add verified student to navbar

Week 4 (Plan)

3/06 1.5 hrs feat: implement SOS button UI and emergency number display logic

3/06 1.5 hrs feat: create basic review submission form for visited locations

3/07 2 hrs feat: add "Group Board" UI for pinned announcements

3/07 2 hrs feat: implement external booking links for activities

3/08 2.5 hrs feat: build "Vibe" tag selector (Nightlife, Nature, etc.) for itinerary guide

3/08 1.5 hrs feat: add search functionality for temporary bag storage

3/09 2.5 hrs feat: implement user reminders for
upcoming travel events
3/09 3 hrs feat: develop "Rainy Day" alternative plan
toggle for itineraries

=== Weekly Individual Report (Team 22:
CS307-Team26-BoilerBridge) ===
Name: Shreyansh Tehanguria
Week 3 (Summary)

3/04 2 hrs 1a34def implement end-to-end activities flow
with DB integration, POST/GET APIs, forms, and UI
display
3/05 1.5 hrs 0e3f0ec add summary fields to Activity
model and implement review aggregation logic
3/05 1 hr 8cd825b add unit tests for review summary
functionality
3/05 1.5 hrs c11e14 implement GET
/api/activities/[activityId]/review-summary endpoint
3/05 1.5 hrs 3ab3ac2 add review summary card UI and
integrate it into activity page
3/06 1 hr c112e37 fix create trip button functionality
3/06 1.5 hrs 557f2f0 add API route to allow users to
submit reviews for activities
3/06 1 hr ed504d7 enforce required activities selection
in trip creation form
3/06 0.5 hr 258bd3e adjust and clean up CSS styling
issues
3/06 0.5 hr a25fe67 merge shreyansh branch into main

Week 4 (Plan)

3 hrs implement functionality for users to add
activities or locations they want to avoid when
planning trips
3 hrs develop feature to generate a random destination
based on the user's selected budget range
2 hrs add recommendations and additional information
section for activities
1.5 hrs enable users to visit external websites for
more information about activities