

3=== Weekly Team Report (Team 26: BoilerBridge) ===

Week 1 (Summary) (Scrum master: Logan Wilkinson)

2/12 1 hr 4bc63c9 Initial commit
2/12 1.5 hr 6d49f25 Added MongoDB & Vercel connections
2/13 0.5 hr 2ce8f9d Restore full workflow file structure
2/17 1 hr bdd1878 Refactor: Flatten project structure and fix gitignore1
2/17 0.5 hrs eld82e2 Refactor: convert all models from JavaScript to TypeScript
2/18 1 hr 27910b3 bcrypt and next-auth added to deps. Basic route layout setup
2/20 1 hr 59d66a3 Add User model and update API routes for registration and database connection
2/20 0.5 hr b9d8109 Update API routes with GET method placeholders
2/21 2 hrs 3cdff64 feat: implement user registration with validation and duplicate email check
2/21 5 hrs 8465d75 login implemented, login test suite started (took a while due to research)
2/22 1 hr de1506d fix: resolve package manager conflicts and update lockfile
2/22 2 hrs 224f623 feat: implement friend request system with API routes for creating, accepting, and removing requests, also created unit tests
2/22 2 hrs 1d36f81 Refactored validateLogin and implemented login test suite
2/22 1 hr 14ca96d Login route implemented on signin page. Header and footer added to signin page
2/22 1 hr 55b8e49 Refactored Header(navbar) to be server rendered and updated its usage on other pages
2/22 1.5 hrs 384e010 Created basic TravelGroup MongoDB model
2/22 2 hrs 5da79bb Created CalendarEvent MongoDB model
2/22 1.5 hr 5b1b1f0 Implemented POST function for CalendarEvent
2/22 1.5 hr 2aaad0f Implemented GET function for CalendarEvent
2/22 1.5 hrs 62f8d50 Implemented DELETE function for CalendarEvent
2/22 2 hr 153d951 Implemented PUT function for CalendarEvent
2/22 1 hr k819m0n feat: add GitHub workflows for app deployment and preview and added build cache
2/22 1 hr plq2r3s feat: enhance deployment workflow with environment configuration and output handling
2/22 1 hr 33dfb1d Travel Group model
2/22 1 hr ded317e Creating a new travel group
2/22 1 hr 31fd00d Get group API
2/22 3hr 98e3d27 Trip Schema setup + referencing the User
2/22 4hr ea52e7f POST + GET routes + user ID validation

Week 2 (Plan) (Scrum master: Logan Wilkinson)

[Meetings]

2/24 Discuss implemented portions of the project

2/26 Discuss dashboard layout

[Individual Goals]

Logan: Finish implementation for account management and implement password reset

Xavion: Finish core authentication systems, make sure friendrequest is integrated with the ui.

Shreyansh: Use cookies-based authentication so only authorized (logged-in) users can create trips and access the trip-planning UI, and build the UI flow (login/session check → gated "Create Trip" page → redirect/deny if not authenticated).

Shashank: : Finish User Story #9 (Create Group page, group detail page, create API tests); start User Story #10 (GET/PATCH/POST group APIs, Manage Group UI, unit tests).

Emilio: Create a UI page for calendar events. Create the MongoDB Schema as well as POST/GET/DELETE/PUT functions for the MustHave activities.

=== Weekly Individual Report (Team #26: BoilerBridge) ===

Name: Emilio Guzman

Week #1 (Summary)

02/22/26 1.5 hrs 384e010 Created basic TravelGroup MongoDB model
02/22/26 30 mins 1377fc8 Edge case handling for TravelGroup
02/22/26 2 hrs 5da79bb Created CalendarEvent MongoDB model
02/22/26 30 mins 48686fe Created structure for GET/DELETE/POST/PUT
02/22/26 1.5 hr 5b1b1f0 Implemented POST function for CalendarEvent
02/22/26 1.5 hr 2aaad0f Implemented GET function for CalendarEvent
02/22/26 1.5 hrs 62f8d50 Implemented DELETE function for CalendarEvent
02/22/26 2 hr 153d951 Implemented PUT function for CalendarEvent

Week #2 (Plan)

02/23/26 2 hrs Integrate Searches/autocomplete to add locations
02/24/26 3 hrs Create UI page for calendar
02/24/26 2 hrs Create MongoDB Schema for MustHave activities
02/25/26 2 hrs Build POST function to add a MustHave activity
02/25/26 2 hrs Build GET function to fetch/filter a MustHave activity

=== Weekly Individual Report (Team #26: BoilerBridge) ===

Name: Logan Wilkinson

Week #1 (Summary)

2/18 1 hr 27910b3 bcrypt and next-auth added to deps. Basic route layout setup
2/18 5 min 5a4f836 next-auth actually added
2/21 5 hrs 8465d75 login implemented, login test suite started (took a while due to research)
2/22 2 hrs 1d36f81 Refactored validateLogin and implemented login test suite
2/22 30 mins 73581e3 Fixed validateLogin file type. Test cases now pass
2/22 1 hr 14ca96d Login route implemented on signin page. Header and footer added to signin page
2/22 1 hr 55b8e49 Refactored Header(navbar) to be server rendered and updated its usage on other pages

Week #2 (Plan)

2/23 3 hrs Complete PATCH /api/user/me endpoint and finalize Account Settings UI.
2/24 5 hrs Implement POST /api/auth/password-reset and POST /api/auth/password-reset/confirm.
2/26 1 hr Write unit tests for incorrect login attempts and password reset validation.
2/27 2 hrs Create password reset form UI

=== Weekly Individual Report (Team #26: BoilerBridge) ===

Name: Shreyansh Tehanguria

Week #1 (Summary)

2/22 3 hr 98e3d27 Added the Trip schema referencing the User ID, worked on debugging related issues, and researched and implemented Mongoose populate after reading documentation and articles.

2/22 4 hr ea52e7f Built API routes to test the Trip schema (POST and GET), using the User ID for safety checks, and researched a cookie-based authentication approach to prevent unauthorized trip creation (implementation planned for next week).

Week #2 (Plan)

=== Weekly Individual Report (Team 26: BoilerBridge) ===

Name: Shashank Mukkera

Week 5 (Summary)

2/22 1 hr 33dfb1d Travel Group model

2/22 1 hr ded317e Creating a new travel group

2/22 1 hr 31fd00d Get group API

...

Week 6 (Plan)

2/24 2 hrs Finish Create Group page (app/groups/new/page.tsx) - User Story #9

2/25 1 hr Finish group detail page (app/groups/[id]/page.tsx) - User Story #9

2/26 1 hr Write unit tests for group create API

(__tests__/api/groups/create.test.ts) - User Story #9

2/27 1.5 hrs Build GET /api/groups (or GET /api/user/me/groups) - User Story #10

2/28 2 hrs Build PATCH /api/groups/[id] for group name updates (leader only) -
User Story #10

3/1 2 hrs Build POST /api/groups/[id]/members to add members (leader only) - User
Story #10

3/2 2.5 hrs Create Manage Group / group settings UI (view members, edit name,
invite; leader-only edit controls) - User Story #10

3/2 1 hr Write unit tests for group management (leader vs member vs 403) - User
Story #10