

=== Weekly Team Report (Team 26: BoilerBridge) ===

Week 1 (Summary: 3/09 - 3/14) (Scrum Master: Xavion Marable)

- [Team to list commits here]
 -
-

Week 2 (Plan - SPRING BREAK: 3/16 - 3/20)

- **Optional/Break:** No mandatory meetings or development scheduled.
-

Week 3 (Plan: 3/23 - 3/27) (Scrum Master: Xavion Marable)

[Meetings]

- 3/23: Post-break sync; review status of auth and group APIs.
- 3/25: Discussion on Dashboard layout and UI integration.

[Individual Goals]

- **Xavion:** Finalize core authentication and lead integration of friend requests into the UI.
 - **Logan:** Account management implementation and password reset logic.
 - **Shreyansh:** Cookie-based auth for trips and gated "Create Trip" page.
 - **Shashank:** Finish User Story #9 (Group pages) and start User Story #10.
 - **Emilio:** Calendar event UI and MustHave activities schema.
-

Week 4 (Plan: 3/30 - 4/03) (Scrum Master: Xavion Marable)

[Meetings]

- 3/30: Final sprint push; bug scrub and type-check review.
- 4/02: Demo preparation and sprint retrospective.

[Individual Goals]

- **Team:** Finalize unit testing suites and perform end-to-end flow validation.
-

=== Weekly Individual Report (Team #26: BoilerBridge) ===

Name: Xavion Marable

Week #1 (Summary: 3/09 - 3/14)

-

Week #2 (Plan - SPRING BREAK)

- No tasks planned.

Week #3 (Plan: 3/23 - 3/27)

-

Week #4 (Plan: 3/30 - 4/03)

-
-

=== Weekly Individual Report (Team #26: BoilerBridge) ===

Name: [Logan/Shreyansh/Shashank/Emilio]

Week #1 (Summary: 3/09 - 3/14)

- [Member to list specific work]

Week #2 (Plan - SPRING BREAK)

- No tasks planned.

Week #3 (Plan: 3/23 - 3/27)

- [Target goals based on Team Plan]

Week #4 (Plan: 3/30 - 4/03)

- [Final sprint tasks]