

===== Weekly Team Report (Team 26: BoilerBridge) =====

Week 1 (Summary: 3/09 - 3/14) (Scrum Master: Xavion Marable)

- 3/12: 8b7970b - 1 hr - added sos button
- 3/12: c71b9ca - 1 hr - feat: implement group infrastructure (GroupBoard, GroupTripView, Trip creation) and refactor system-wide IDs to UUIDs with role-based permissions
- 3/13: 5db22f3 - 5 hrs - fixed all TravelGroup calls in manage.test.ts, and all routes.
- 3/13: 25d079f - 2 hrs - started refactoring models
- 3/13: 91e53b0 - 3 hrs - FINALLY FIXED TEST SUITE AGAIN
- 3/14: 1d283c0 - 1.5 hrs - added tests for SOS button
- 3/14: 8e9f798 - 2 hrs - feat: implement role-based member management and group trip APIs with enhanced Jest testing infrastructure and schema updates for invitations
- 3/14: 9bf5646 - 1 hr - fixed test suite for new routes
- 3/14: 123cb3b + e313908 - 1 hr - added husky checks to git push step, changed commit step to only run tests on changed test files
- 3/14: bd4b386 - 2 hrs - add avoidActivities, avoidLocations, and budgetMin/budgetMax fields to Trip schema for preference-based filtering
- 3/14: f4ea009 - 2 hrs - implement backend filtering to exclude avoided activities from recommendation results
- 3/15: 27805da - 1.5 hrs - add estimatedCost attribute to Activity model to support budget-based recommendations
- 3/15: bb6fb13 - 2 hrs - implement GET trip by id, POST /api/trip/preferences, and GET /api/trip/budget-recommendations endpoints
- 3/15: c21bcd5 - 1.5 hrs - update trip POST/GET APIs to accept and return avoid activities/locations and budget preferences
- 3/15: 250bee2 - 2 hrs - implement UI for avoid activities/locations selection, budget range inputs, and budget suggestion display
- 03/15 2 hrs 3b9c59b added smsLogs to group schema and began SMS POST route
- 03/15 2 hrs e2faa3c Group messaging refactored into groups and real time

Week 2 (Plan - SPRING BREAK: 3/16 - 3/20)

- **Optional/Break:** No mandatory meetings or development scheduled.
- **Logan Wilkinson:** finish work for this past week over break (approved by coordinator)

- **Xavion Marable:**

Week 3 (Plan: 3/23 - 3/27) (Scrum Master: Xavion Marable)

[Meetings]

- 3/23: Post-break sync; review status of auth and group APIs.
- 3/25: Discussion on Dashboard layout and UI integration.

[Individual Goals]

- **Xavion:** Finalize core authentication and lead integration of friend requests into the UI.
- **Logan:** Implement group photo album
- **Shreyansh:** Finish **User Story #15** (Activity Information Page) by implementing the backend API for retrieving detailed activity information, developing the UI page to display descriptions and external reference links, integrating the page with itinerary activity cards, and adding tests to ensure the feature works reliably.
- **Shashank:** Finish User Story #9 (Group pages) and start User Story #10.
- **Emilio:** Calendar event UI and MustHave activities schema.

Week 4 (Plan: 3/30 - 4/03) (Scrum Master: Xavion Marable)

[Meetings]

- 3/30: Final sprint push; bug scrub and type-check review.
- 4/02: Demo preparation and sprint retrospective.

[Individual Goals]

- **Team:** Finalize unit testing suites and perform end-to-end flow validation.

===== Weekly Individual Report (Team #26: BoilerBridge) =====

Name: Xavion Marable

Week #1 (Summary: 3/09 - 3/14)

- 3/12: 8b7970b - 1 hr - added sos button
- 3/12: c71b9ca - 1 hr - feat: implement group infrastructure (GroupBoard, GroupTripView, Trip creation) and refactor system-wide IDs to UUIDs with role-based permissions
- 3/13: 5db22f3 - 5 hrs - fixed all TravelGroup calls in manage.test.ts, and all routes.
- 3/13: 25d079f - 2 hrs - started refactoring models
- 3/13: 91e53b0 - 3 hrs - FINALLY FIXED TEST SUITE AGAIN
- 3/14: 1d283c0 - 1.5 hrs - added tests for SOS button
- 3/14: 8e9f798 - 2 hrs - feat: implement role-based member management and group trip APIs with enhanced Jest testing infrastructure and schema updates for invitations
- 3/14: 9bf5646 - 1 hr - fixed test suite for new routes
- 3/14: 123cb3b + e313908 - 1 hr - added husky checks to git push step, changed commit step to only run tests on changed test files

Week #2 (Plan - SPRING BREAK)

- No tasks planned.

Week #3 (Plan: 3/23 - 3/27)

-

Week #4 (Plan: 3/30 - 4/03)

-

=== Weekly Individual Report (Team #26: BoilerBridge) ===

Name: [Logan/Shreyansh/Shashank/Emilio]

Week #1 (Summary: 3/09 - 3/14)

- [Member to list specific work]

Week #2 (Plan - SPRING BREAK)

- No tasks planned.

Week #3 (Plan: 3/23 - 3/27)

- [Target goals based on Team Plan]

Week #4 (Plan: 3/30 - 4/03)

- [Final sprint tasks]

=== Weekly Individual Report (Team #26: BoilerBridge) ===

Name: Emilio Guzman

Week #1 (Summary)

15/03/26 3.5 hrs 7119e64 Creation of CostSplit mongoose schema

15/03/26 3.5 hrs b22c334 Implementation GET and POST for group cost splits

15/03/26 3.5 hrs ffe8786 Implementation PUT and DELETE for cost splits

Week #4 (Plan)

No plans (Spring break)

=== Weekly Individual Report (Team 26: BoilerBridge) ===

Name: Logan Wilkinson

Week 1 (Summary)

03/15 2 hrs 3b9c59b added smsLogs to group schema and began SMS POST route

03/15 2 hrs e2faa3c Group messaging refactored into groups and real time

Week 2 (Plan Spring Break)

Complete hours from previous week